

10 Year Canal System Dry-Up Plan (Calendar Year)


Planned Implementation:

Southside: Nov. 20th - Dec. 20th
 Northside: Jan. 8th - Feb. 7th

Pre-Scheduled Locations

	SOUTHSIDE	NORTHSIDE
*	Year Nov.-Dec. 2021	Year Jan.-Feb. 2022
	Year Nov.-Dec. 2022	Year Jan.-Feb. 2023
	Year Nov.-Dec. 2023	Year Jan.-Feb. 2024
	Year Nov.-Dec. 2024	Year Jan.-Feb. 2025
	Year Nov.-Dec. 2025	Year Jan.-Feb. 2026
	Year Nov.-Dec. 2026	Year Jan.-Feb. 2027
	Year Nov.-Dec. 2027	Year Jan.-Feb. 2028
	Year Nov.-Dec. 2028	Year Jan.-Feb. 2029
	Year Nov.-Dec. 2029	Year Jan.-Feb. 2030
	Year Nov.-Dec. 2030	Year Jan.-Feb. 2031

Canal
 Piped Canal



© 2021 Salt River Project (SRP)
 SRP makes no representation as to the accuracy of this mapping product nor as to its fitness for a particular purpose.

