



Delivering More Than Power.

Commercial Service Schedule Coordination

The following Milestone dates and schedule durations shall be established for the Project:

SCHEDULE ACTIVITY:		DURATION	DATE COMPLETE
COMMERCIAL ELECTRICAL SERVICE SCHEDULE:			
	CUSTOMER TRENCH & CONDUIT		
	SES INSTALLATION DATE		
	ELECTRICAL IN-SERVICE DATE		
CUSTOMER CONSTRUCTION SCHEDULE:			
	SITE GRADING		
	WET UTILITIES		
	FOUNDATIONS - (FOOTINGS)		
	FLATWORK - (PADS)		
	VERTICAL CONSTRUCTION / SHELL		
	FINAL PAVING		
	FINISHES – MECHANICAL & ELECTRICAL		
	TENANT IMPROVEMENTS		
<p>SRP’s Preliminary Design Start Date Is Established As: _____ which coincides with Customer’s _____ (work Activity). In the event that Customer has not started this work activity, the agreed to In-Service date becomes at risk and SRP and Customer will be required to meet and establish (if necessary) a new In-Service Date.</p> <p>This schedule provides an example of the Schedule Coordination used to arrive at a mutually agreed to Start of SRP’s Preliminary Design activities.</p>			

SRP and Customer, by signing the Acknowledgement below, hereby agree with the Commercial Electrical Service Plan as outlined above and are committed to maintain open communications in achieving this common objective:

ACKNOWLEDGEMENT:

SRP Distribution Design Consultant

Date

Customer’s Authorized Representative

Date